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CM FOREWORD

This document is a Landsat Data Continuity Mission (LDCM) Project Configuration
Management (CM)-controlled document.  Changes to this document require prior approval of the
applicable Configuration Control Board (CCB) Chairperson or designee.  Proposed changes shall
be submitted to the LDCM CM Office (CMO), along with supportive material justifying the
proposed change.  Changes to this document will be made by complete revision.

Questions or comments concerning this document should be addressed to:

LDCM Configuration Management Office
Mail Stop 427
Goddard Space Flight Center
Greenbelt, Maryland  20771
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1.0 Introduction
This SOW defines the work requirements for the Spacecraft implementation and Observatory
integration for the Landsat Data Continuity Mission (LDCM).  The block diagram shown in
Figure 1-1 identifies the segments, systems, and elements required to accomplish the mission.

FIGURE 1-1
LDCM BLOCK DIAGRAM

The following is an overview of the work summary, launch, instrument(s), mission partners,
non-disclosure agreements, and terms and definitions.  This introduction relates the Contractor’s
work to the LDCM mission.  This section 1.0 Introduction contains no Contractor work
requirements.

1.1 Work Summary
This Statement of Work (SOW) defines the Contractor’s efforts required to implement the
Observatory portion of the Landsat Data Continuity Mission (LDCM).  These efforts include:

• Provide a spacecraft, integrate the three Government Furnished (GF) instrument(s),
qualify the Observatory, ship the Observatory to the GF payload facility, and support
launch and commissioning
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• Support interface tests with the GF Mission Operations Element (MOE), train and
support operational exercises with the flight operations team

• Support mission systems integration and testing with the ground elements

• Provide and maintain interface, software development, RF, and spacecraft interface
simulator

• Provide post-launch support for the first five years of mission life

• Provide optional Spacecraft/Observatory Simulator to the MOC, including integrating the
Instrument Simulator(s), and post-launch operational support for years 6 - 10 of the
mission.

1.2 Project Mission Schedule and Launch
The mission schedule is shown in Attachment K. The LDCM Spacecraft will be launched from
Vandenberg Air Force Base on a Government-provided launch vehicle.  The baseline Launch
Readiness Date (LRD) is July 28, 2011.

1.3 Instrument(s)
The Government will provide up to three instrument(s) in a sequence to be mutually determined,
with the delivery no later than as shown in Attachment F, GFE List.

1.4 Mission Partners
LDCM is a joint undertaking by the National Aeronautics and Space Administration (NASA)
and the Department Of the Interior, United States Geological Survey (USGS).  The LDCM
Observatory will provide the USGS with continuation of three decades of global terrestrial
imaging by extending the measurement series previously carried out by the Landsat series of
Spacecrafts.   The USGS will provide the majority of the LDCM ground system, including
science data collection, scheduling, ground stations, and the data processing and archive center,
as well as  the image collection and planning element.  NASA will provide the real-time portion
of the ground segment, called the Mission Operations Element (MOE), which will control the
LDCM Observatory from the Mission Operations Center (MOC).

1.5 Non-Disclosure Agreements
The Contractor is responsible for executing any Non-Disclosure Agreements the Contractor
deems necessary to enable information sharing among the LDCM participating product and
support contractors and subcontractors.  Any other formal agreements between the Contractor
and other LDCM participating contractors relevant to this delivery order will be subject to
Government review.
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1.6 Terms and Definitions
Throughout this SOW, a product or service provided by “the Government” means the referenced
product or service may be provided by a Government contractor.

The LDCM Observatory comprises the Contractor-supplied “Spacecraft” integrated with the GF
instrument(s).  Throughout this SOW, “Observatory” includes the spacecraft and its support of
Observatory functions.

The term “TBS” (To Be Supplied) means that the Government will clarify or supply the missing
information, during the course of the Delivery Order (DO).  “TBR” (To Be Reviewed) means
that the stated information will be reviewed for appropriateness by the Contractor and the
Government and the value may be changed prior to final definition by the Government during
the course of the Delivery Order.  “TBD” (To Be Determined) indicates further research or
analysis is needed to determine the information, during the course of the delivery order.  “TBP”
(To Be Proposed) means the Contractor proposes the information with the Offer submission for
Government review and approval.  All changes to resolve these “TBX” items will be done
through a formal process of configuration change review, approval, and delivery order
modification.

The Government has identified several Working Groups to address specific LDCM aspects.  A
Working Group is a cross-organizational team that meets periodically to address specific mission
functions or implementation processes.  Working Groups will meet at the lead organization’s
facility, typically for two days, several times a year, for each group’s technical focus or topic.
Actions and agreements will be tracked by the Working Group lead.  Working Group meetings
can be combined with other meetings for more effective use of time and travel, and may be via
telecon.  No technical direction is given at a Working Group meeting.  All changes required to
implement solutions resulting from Working Group meetings will be done through a formal
process of configuration change review, approval, and delivery order or contract modification by
each involved party.

A Technical Interchange Meeting (TIM) is an informal meeting between the Contractor and
approximately five to ten Government representatives to discuss a system process or feature.  For
example, to reach understanding of an operation or analysis, presentation of test results, discuss
planned interface changes, plan for an upcoming test, etc.  TIMs typically are held at a
contractor’s facility and typically run no more than two days, and occur monthly.  Experts may
be dialed-in via telecon.  TIMs involving the OLI, TIRS, TSIS, launch vehicle, or MOE
developers may be conducted at the spacecraft, or other developer’s facilities.  Actions are
tracked by the TIM organizer.  No technical direction is given at a TIM.  All changes required to
implement solutions resulting from TIMs will be done through a formal process of configuration
change review, approval, and delivery order or contract modification by each involved party.

A Peer Review is an informal meeting between Contractor technical leads and two to five
Government representatives to provide focused, in-depth technical discussions that support the
evolving design and development of a product subsystem or discipline area. The peer review
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purpose is to add value and reduce risk through expert knowledge infusion, confirmation of
approach, and specific recommendations.  A peer review provides a penetrating examination of
design, analysis, manufacturing, integration, test and operational details, drawings, processes and
data.  Peer reviews will be held for each critical subsystem in the weeks prior to a major review
as a forum to generate and critique the review material, and also as-needed during the
implementation whenever expert involvement is needed, for example, on part, material, test, or
process issues.  Peer reviews will take place at the Contractor’s facility and typically last no
more than a day.  Actions are tracked by the peer review organizer.  No technical direction is
given at a peer review.

A Major Review is a meeting held at each major implementation milestone, where information is
formally presented to a panel of Government experts and external independent reviewers.  These
experts and reviewers have the responsibility and authority to recommend next steps such as
continue as planned, revise the plan, take corrective actions, provide more information, etc.  All
Spacecraft Reviews in Section 4.3.1.5.1, Observatory Reviews in Section 4.3.1.5.2 and the
Mission Reviews in Section 4.3.1.5.3 are Major Reviews.  Major reviews can involve up to 40
Government representatives, and run up to four days.  Formal action items are logged and
tracked by the Project Office.  Technical direction may be forthcoming from a Major Review.

2.0 Scope
The Contractor shall furnish all the necessary personnel, facilities, services, and materials to
design, fabricate, integrate, test, and deliver the Spacecraft, integrate and test the Observatory,
and support launch and commissioning activities for the Observatory developed under this DO.
This work shall be performed in accordance with the requirements of this document and all
attachments to the DO.

In accomplishing the development and delivery of the Spacecraft, the Contractor shall:

1. Provide the Spacecraft, including the instrument deck, with demonstrated test
performance in accordance with the requirements, and the required quality
documentation (Mission Assurance Requirements (MAR) document).

2. Participate in all required reviews (Section 4.3.1.5).

3. Receive the Instrument(s) and related Ground Support Equipment (GSE), integrate them
with the Spacecraft and perform Observatory level qualification testing.

4. Provide all required Spacecraft and Observatory mechanical and electrical GSE.

5. Perform Spacecraft and Observatory testing, ground segment compatibility testing, space
segment compatibility testing, and pre-launch mission readiness testing with the MOE,
MOC and entire ground system, in conjunction with Government and contractor
personnel.
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6. Train, evaluate, and qualify the flight operations team, and provide user manuals.

7. Ship the integrated Observatory and support equipment to the launch site.

8. Support the launch vehicle mission integration process, including support for:

a. Coordination with the Launch base and the safety program
b. Observatory to launch vehicle integration and check-out in GF facilities
c. Fueling the spacecraft
d. Transport to the launch site
e. Pre-flight checks and servicing
f. Launch vehicle to spacecraft integrated procedures including the launch check
list.

9. Provide engineering and management services during launch, early orbit, and activation
of the Spacecraft and GF Instruments until on-orbit acceptance and commissioning
(approximately 90 days post-launch).

10. Provide and maintain the required Simulators, and demonstrate their performance
through pre- and post-delivery acceptance testing,  deliver and operate them at designated
sites.

11. Under DO option(s) as exercised by the Government, receive the instrument simulator(s)
and their related GSE, integrate them with the Spacecraft Simulator and qualify the
resulting Observatory Simulator performance at the MOC.

12. Provide continuing post-launch engineering support in one-year increments for up to five
years after acceptance.

13. Provide continuing post-launch engineering support for years six through ten under
delivery order options as they are exercised by the Government.
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3.0 Contract Documentation
Contract documentation includes applicable and reference documents, as described in the
following sections.

3.1 Applicable Documents
The documents listed in J- Applicable Documents, apply directly to the performance of the DO
to the extent specified herein.  These documents establish detailed specifications and the
performance and interface requirements necessary for the performance of this DO.

3.2 Reference Documents
The documents listed in Attachment J, Reference Documents, are to be used to support the
Contractor’s LDCM implementation.  They apply to the extent defined herein.
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4.0 Work To Be Performed by the Contractor
The work to be performed by the Contractor is defined in the following sections in terms of
system implementation, non-standard services, standard services, and delivery order options.

4.1 System Implementation
The Contractor shall produce a specified core system, with the selected options, and the mission-
unique modifications required in the DO in accordance with the Spacecraft Requirements
Document (SRD), which shall result in a product called the “Spacecraft”.  The Contractor shall
integrate the GF Instrument(s), and qualify the combined Instrument(s) and Spacecraft in
accordance with the SRD and Observatory Interface Requirements Document (OIRD), which
shall result in a system called the “Observatory”.

The system implementation requirements are defined in the following sections in terms of the
core system, core system options, and mission-specific standard services.

4.1.1 Core System
The Contractor shall design, build, integrate, test, certify, and functionally qualify a Spacecraft
ready for Instrument integration.  The Spacecraft shall conform to the requirements in the SRD
and OIRD.

4.1.2 Core System Option(s)
This section is intentionally left blank.

4.1.3 Mission-Specific Standard Services (Modifications)
The Contractor shall modify the core system as necessary to meet the requirements in the SRD
and OIRD.

4.2 Non-Standard Services
The non-standard services include non-mission-specific non-standard services, non-mission-
specific hardware, and LDCM specific non-standard services, as defined in the following
sections.

4.2.1 Non-Mission-Specific Non-Standard Services
This section is intentionally left blank.

4.2.2 Non-Mission-Specific Hardware
This section is intentionally left blank.
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4.2.3 LDCM-Specific Non-Standard Services
Non-standard services specific to LDCM are defined here in terms of resident office services and
facilities, special studies, electronic distribution, video conferencing, and data rights.

4.2.3.1 Resident Office Services and Facilities
The Contractor shall provide office accommodations for three full time LDCM Project Office
representatives at the Spacecraft manufacturing facility.  These accommodations are required to
support the LDCM Project Office throughout the DO.

The Contractor shall provide office accommodations for three personnel from each of the
LDCM Instrument teams during the period of Observatory integration and test, through launch.
The accommodations shall be in the vicinity of the Instrument GSE to facilitate their day-to-day
activities, and located outside the clean room.

The Contractor shall provide office accommodations for three Flight Operations Team
personnel during the period of spacecraft integration and test.  The period of time for the FOT
members shall coincide with the start of box-level integration of their assigned subsystem(s)
and shall end at the completion of integration of the subsystem to the spacecraft.  The
Contractor shall provide workspace accommodations for one FOT member during the period of
Observatory I&T.

Workspace accommodations shall include, but not be limited to, facilities to support in-plant
representatives at the spacecraft development and build site, including securable office space,
furniture, facsimile machine, office supplies, file and storage areas, telephones, network access
to the Contractor’s electronic database, and access to a copier and a dedicated conference room,
from contract award through Observatory on-orbit acceptance.  The Contractor shall provide
within these offices direct-dial long-distance telephone access, high-speed (broadband) internet
access and access to an ISP (Internet Service Provider) outside the Contractor’s facility to allow
access to the GSFC and USGS network.   

4.2.3.2 Special Studies
LDCM special studies will be issued by the Government and annually capped in maximum hours
or funds for Contractor efforts in assessments, analysis, trades, and similar activities in areas that
are not known at this point in the mission.

The Contractor shall perform special studies relating to the development, implementation,
characterization, qualification, and operation of the Observatory, as authorized by the
Government, and in accordance with contract clause I.A.1 - RATES FOR NON-STANDARD
SERVICES (modified to include special studies, rates and ordering procedures for the LDCM
Mission as specified in Attachment H, Changes to Baseline RSDO Contract Terms, Conditions
and Clauses).
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4.2.3.3 Electronic Distribution
To the maximum extent possible, the Contractor shall distribute CDRL deliverables and other
LDCM documentation to the LDCM Project Office electronically.  The Contractor shall provide
a signed hard copy cover sheet for each CDRL item, invoice, modification, etc. for the contract
file.

The Contractor shall provide a web-based, password-protected capability to facilitate the
communication of information between the Contractor and the integrated LDCM Project Team.
Deliverable information generated during the DO shall be placed on this web-site in addition to
the formal delivery of these items as specified in the CDRL, Attachment D.

4.2.3.4 Video Conferencing
The Contractor shall have regular access to an on-site video conference facility.  The Contractor
shall conduct videoconferences with the LDCM Project Office as requested.

4.2.3.5 Data Rights
Data rights shall be in accordance with I.A.23. The Contractor shall make every effort to identify
only that information which is proprietary, and shall be prepared to justify any such claim.
Generic status charts, agendas, schedules, and the CDRL items are not expected to be
proprietary.

4.3 Standard Services
The LDCM standard services the contractor shall provide include program management, systems
engineering, Spacecraft implementation, Spacecraft and Observatory integration and test, launch
and operations, flight software development and simulators.

4.3.1 Program Management
The Program Management requirements are given in terms of control and reporting, quality
management system, quality assurance requirements, documentation, and reviews.

4.3.1.1 Control and Reporting
The Contractor shall provide a program management function that controls all the effort
described in this DO.  The Contractor’s Program Management function shall provide to the
Government reporting and at least weekly insight into program status, as well as technical and
programmatic performance of all of the Contractor’s responsibilities performed under this DO.
Schedule reporting shall be in accordance with CDRL 2, Integrated Master Schedule.  The
Contractor shall prepare and submit monthly and weekly status reports in accordance with
CDRL 1.

The Contractor shall perform various design, study, trade-off and analysis tasks relating to the
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development, implementation, characterization and operation of the Observatory as necessary.

The Contractor shall submit and negotiate all change order proposals as required under this DO
in accordance with the Contract and CDRL 3, Engineering Change Proposals, Deviations and
Waivers.

The Contractor shall implement appropriate management systems that prevent the improper
dissemination of Government-provided competition sensitive and proprietary information.

4.3.1.2 Quality Management System
The Contractor shall maintain and adhere to a Quality Management System compliant to
ANSI/ASQ Q9001-2000, or as modified by the Contractor and agreed to by the Government.

4.3.1.3 Mission Assurance Requirements
The Contractor shall comply with the requirements in the Mission Assurance Requirements
(MAR) document.  The Contractor shall prepare and provide the following documentation as
prescribed by the MAR:

1. Mission Assurance Implementation Plan and Quality Documentation in accordance with
CDRL 75

2. Observatory Contamination/Cleanliness Control Plan as described in CDRL 28.

3. Non-Conformance Reports as described in CDRL 30.

4. GIDEP Alert Responses as described in CDRL 31.

5. As-Designed/As-Built Parts, Materials, Processes, and Lubrications Lists as described in
CDRL 27.

6. Material Review Board Decisions on Non-Conformances as described in CDRL 30.

7. Failure Modes and Effects Analysis, Fault Tree Analysis and Critical Items List as
described in CDRL 36

8. Probabilistic Risk Assessment as described in CDRL 35.

4.3.1.4 Documentation

The Contractor shall develop, produce, deliver, and maintain all documentation required by the
CDRLs and necessary to implement the DO.  All efforts including the performance of tests and
analyses not otherwise explicitly stated in other parts of this SOW, but determined jointly by the
Contractor and the Government to be mission critical, shall be performed and documented by
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the Contractor.  All documentation, data, and analyses generated for, or applicable to, the effort,
whether formal or informal, shall be made available to the Government upon request.

The Contractor shall prepare and provide Engineering Change Proposals (ECPs), deviations and
waivers as described in the CDRL 3.  The Contractor shall provide a Specification Tree in
accordance with CDRL 4.  The Contractor shall provide Engineering Drawings and Changes in
accordance with CDRL 11.

The Contractor shall generate and archive real-time and playback files of a typical day’s image
data in accordance with CDRL 26, as requested by the Project Office, comprising in-situ
instrument science data APIDs gathered during Observatory testing with the instrument(s), as
they would be transmitted to the International Cooperators, and also as transmitted to the LGN.
The intent is for ground segment personnel to use the files to represent the downlink science
digital data flow as it would be seen, recovered from the RF downlink at a ground station, with
all the spacecraft science frame formatting including science-like data from the instrument(s)
(not spacecraft fill bits), in accordance with the OIRD.  The Government intends to use these
files in Mission Readiness Testing to support functional and interface verification.  The
Contractor shall provide each real-time playback file on appropriate media within two days of
the request.

The Contractor shall archive, ancillary, and housekeeping data generated by the spacecraft and
instrument(s) from the beginning of Observatory integration and test through on-orbit
acceptance, as well as selected science data generated by the instrument(s).

The Contractor shall submit a Final Report and Lessons Learned in accordance with CDRL 5.

4.3.1.5 Reviews
All of the reviews, with the exception of the Kick-Off Meeting, the Monthly Status Reviews, the
Weekly Status Teleconferences, and Engineering Peer Reviews, will be chaired by the
Government.  The Contractor shall provide a review data package containing appropriate
reference documentation for each review.  The minutes and action items that result from these
reviews shall be documented by the Contractor and made available to the Government.  If any
deficiencies are found at the reviews, the Contractor shall be required to develop a corrective
action plan.  The Contractor may proceed prior to approval of the action plan at its own risk.
The Contractor shall present at each review the status of all open action items up to that point in
the implementation, with the corrective action or resolution for each item.

The guidelines for all spacecraft and mission reviews are on-line for reference at
http://arioch.gsfc.nasa.gov/301/html/design.html
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The Contractor shall support the spacecraft, Observatory, and Mission-level reviews described in
the following sections, and shall submit the required material as specified in CDRL 7, Design
Review Data Package.

4.3.1.5.1   Spacecraft Reviews Requirements
The Contractor shall host the reviews in Table 4.3-1, presenting and discussing the subject matter
appropriate for each review as specified in CDRL 7.  The plan dates shown are notional, and will
be re-assessed after all the LDCM participants are known.

TABLE 4.3-1
SPACECRAFT LEVEL REVIEWS

REVIEW WHEN WHERE DAYS CDRL
Spacecraft Kick-Off ARO + 1 week Contractor 1 n/a

Spacecraft SCR ARO + TBP mos Contractor 3 7A
Spacecraft PDR ARO + TBP mos Contractor 3 7B
Spacecraft CDR ARO + TBP mos Contractor 3 7C

Instrument Integration Readiness ARO + 28 months Contractor 2 7D
Test Readiness Reviews 1 week before test Contractor 1 54
Monthly Status Review Monthly Contractor 0.5 1
Weekly Status Telecon Weekly Telecon 0.1 1

Working Group Meetings 20 per year Contractor ≤ 2 n/a
Technical Interchange Meetings 12 per year Various ≤ 2 n/a

Peer Reviews 12 per year Contractor ≤ 1 n/a
Mission Integration Working Group Monthly Telecon 0.1 n/a

4.3.1.5.1.1 Spacecraft Kick-Off Review Requirements

The Contractor shall present for review the plans, schedules, and activities required to meet the
delivery order.  The agenda and information to be presented shall be coordinated with the
Government prior to the meeting, and will largely be based on the Contractor’s offer, updated to
reflect any changes since the offer submission, including any directed changes.

4.3.1.5.1.2 Spacecraft System Concept Review Requirements

The Contractor shall conduct a System Concept Review (SCR) to assure that the spacecraft
requirements are understood and that the proposed approach will meet these requirements, in
accordance with the CDRL 7A.  The emphasis shall be on the requirements, how they flow
down, the proposed design concept and the definition of the major system interfaces.  Detailed
interfaces are to be presented at later reviews.  The SCR is equivalent to the Spacecraft-System
Requirements Review (S-SSR), a review title that may appear in Mission documentation.

4.3.1.5.1.3 Spacecraft Preliminary Design Review Requirements

The Contractor shall conduct a Preliminary Design Review (PDR) describing the current
spacecraft design in accordance with the CDRL 7B.  The objective of this review is to present
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the preliminary status of the drawings, analyses, and engineering model development to show the
approach meets the final performance and interface specifications.  Preliminary calculations for
mechanical loads, stress, torque margins, thermal performance, radiation design, and expected
lifetime shall be presented.

The Contractor may identify specific commercially-procured components (e.g solid state
recorder) of lesser technology readiness level than the rest of the spacecraft, and request they be
reviewed to the same level as the other spacecraft components, but separately in time.  If the
Government concurs with the request, the Contractor shall present the baseline PDR per this
section, and schedule a separate Delta PDR for a detailed review of the component.  For the first
PDR, the component will be assumed to perform as specified.  For the delta review, the
spacecraft will be assumed to perform as specified at the PDR, and a detailed presentation made
on the component’s preliminary design and performance.

4.3.1.5.1.4 Spacecraft Critical Design Review Requirements

The Contractor shall conduct a Critical Design Review (CDR) and shall present a final detailed
design using substantially completed drawings, analyses, and breadboard/engineering model
evaluation test results to show that the design shall meet the final performance and interface
specifications and the required design objectives in accordance with the CDRL 7C.  Changes
required to the design from the PDR shall also be included.  Final calculations for mechanical
loads, stress, torque margins, thermal performance, radiation design, power generation and
storage, communications architecture, data storage, command and data handling, attitude and
orbit control subsystem, and expected lifetime are to be presented.  Final software requirements,
software design, and updated system performance estimates shall also be presented.  Parts
selection, de-rating criteria, and screening results, and the results of the Failure Modes and
Effects Analyses (FMEAs), Fault Tree Analyses (FTAs) and Probabilistic Risk Assessments
(PRAs) are to be presented.

The Contractor may identify specific commercially-procured components (e.g. solid state
recorder) of lesser technology readiness level than the rest of the spacecraft, and request they be
reviewed to the same level as the other spacecraft components, but separately in time.  If the
Government concurs with the request, the Contractor shall present the baseline CDR per this
section, and schedule a separate Delta CDR for a detailed review of the component.  For the first
CDR, the component will be assumed to perform as specified.  For the delta review, the
spacecraft will be assumed to perform as specified at the CDR, and a detailed presentation made
on the component’s critical design and performance.

4.3.1.5.1.5 Spacecraft Instrument Integration Readiness Review Requirements

The Contractor shall conduct a Spacecraft Instrument Integration Readiness Review (IIRR) prior
to beginning integration for each instrument.  Successful completion of the IIRR shall result in
Government concurrence that the Spacecraft performance is adequate for the beginning of the
Instrument integration process, in accordance with the CDRL 7D.  All procedures required for
integration shall be released or ready for release at the IIRR.

4.3.1.5.1.6 Test Readiness Reviews Requirements
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The Contractor shall conduct Test Readiness Reviews (TRRs), for all test events at the spacecraft
level and higher, no earlier than one week prior to the start of the subject test.  At each TRR the
Contractor shall demonstrate that all test planning, facilities, staffing, procedures, GSE, and
documentation are ready for the subject test.  When testing involves other LDCM contracted
elements, the Contractor shall coordinate presentation material with the other review contractors.
The Contractor shall present the pre-test configuration and status of the unit to be tested, identify
all anomalies, problem reports, deviations, waivers, and could-not-repeats.  The Contractor shall
submit Observatory Performance and Functional Test Readiness Reviews in accordance with
CDRL 54.

4.3.1.5.1.7 Monthly Status Reviews Requirements

The Contractor shall conduct Monthly Status Reviews (MSRs) to review project status in terms
of schedule, technical issues, performance (including margin), manpower, and to identify
problem areas and assign action items for their solution.  To save time and travel, these meetings
may be combined with other reviews, videoconferences, or teleconferences at the discretion of
the Government.  Minutes of these combined meetings with a copy of the review hand-outs shall
be submitted as the monthly status report, in accordance with CDRL 1.

4.3.1.5.1.8 Weekly Status Teleconference Requirements

The Contractor shall support Weekly Status Teleconferences throughout the DO.  A Weekly
Status Teleconference is not required during the week that an MSR is held.  The Contractor shall
address the following topics as a minimum in the teleconferences in accordance with CDRL 1:

1. Delivery Order activities and plans, and the progress against those plans
2. Review of planned upcoming meetings and events
3. Any communications and correspondence related to the implementation
4. Any anomalies and problem reports generated since the last teleconference
5. Issues and action items.

4.3.1.5.1.9 Working Group Meetings Requirements

The Contractor shall host or attend the following working group meetings, each Working Group
meets approximately every four months:

1. Space to Ground & Network Interface Working Group
2. Mission Operations Working Group
3. Systems Engineering Working Group (includes instrument interfaces)
4. Mission Systems I&T Working Group
5. Mission Integration Working Group (MIWG) (annually, led by the  launch vehicle

contractor)
6. Mission Data Systems Working Group
7. Communications Security (COMSEC) Working Group (bi-annual through IIRR).
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There will be approximately 20 Working Group meetings a year, although not all working
groups meet regularly nor over the implementation lifetime.  For example, the Systems
Engineering Working Group will overlap the Mission Systems I&T Working Group by six
months, and will then dissolve.  Actions and minutes from the working group meetings will be
informally tracked by the leader of the particular working group.  The Contractor shall support
the launch vehicle contractor in closing MIWG action items.

4.3.1.5.1.10 Technical Interchange Meetings Requirements

The Contractor shall convene and support Technical Interchange Meetings (TIMs) with the
several LDCM contractors, at the Contractor’s facility, and at the Instrumentor facilities, at the
mutual consent of the participants.  There will be one TIM on the average every month over the
course of any year.  The Contractor shall inform the Government at least one week in advance of
each TIM.  The Contractor shall identify and track all actions assigned at TIMs.

4.3.1.5.1.11 Peer Reviews Requirements

The Contractor shall convene peer reviews on mutual consent with the Government’s request, to
explore and resolve issues related to subsystem design, analysis, and performance.  The
Government will also request peer reviews on parts, materials, processes, and testing, as needed.
The goal of a peer review is to familiarize the participants with all the relevant details, reach
consensus on plans, tasks, and solutions, and in general prepare a coherent Contractor-
Government position on all relevant elements prior to formal presentation at a major spacecraft,
Observatory, or mission review.  There will be one Peer Review on the average every month
over the course of any year.  The Contractor shall identify and track all actions assigned at peer
reviews.

4.3.1.5.2   Observatory Reviews Requirements
The Contractor shall attend, support, and host (as designated) the reviews in Table 4.3-2 by
presenting and discussing the current spacecraft implementation status.

TABLE 4.3-2
OBSERVATORY LEVEL REVIEWS

REVIEW WHEN WHERE DAYS CDRL
Observatory PER Test – 1 month Contractor 2 7E
Observatory PSR ARO + 41 months Contractor 2 7F

Observatory  OAR ARO + 43 months GSFC 1 7G

4.3.1.5.2.1 Observatory Pre-Environmental Review Requirements

The Contractor shall conduct an Observatory Pre-Environmental Review (PER) to review all
hardware and software test configurations, test plans, procedures, facilities and responsibilities to
ensure that the environmental testing will proceed in a controlled manner and that all the
necessary requirements and procedures are documented and understood, in accordance with
CDRL 7E.  The PER will be held no later than one month prior to planned exposure to the first
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environment.  The PER shall be considered complete upon satisfactory closeout of PER action
items critical to proceeding with the tests.

4.3.1.5.2.2 Observatory Pre-Ship Readiness Review Requirements

The Contractor shall conduct an Observatory Pre-Ship Readiness Review (PSRR) to verify and
document that the Observatory, Instrument(s), operations system, and flight and ground software
are performing in accordance with the SRD and ICDs including all waivers, in accordance with
CDRL 7F.  The Observatory PSRR shall be considered complete upon satisfactory closeout of
all Observatory PSRR action items.

4.3.1.5.2.3 Observatory On-Orbit Acceptance Review Requirements

The Contractor shall support a one-day On-orbit Acceptance Review (OAR) no earlier than 10
days prior to Observatory hand over to verify and document that the Spacecraft and its interfaces
are performing in accordance with the SRD and ICDs, and that all other requirements under this
DO have been completed, in accordance with CDRL 7G.  Instrument performance will be
required only to the extent needed to verify spacecraft interface performance, and will be waived
in the event of instrument anomalies.  The OAR shall be considered complete upon satisfactory
closeout of all critical OAR action items.

4.3.1.5.3  Mission Reviews
The Contractor shall attend and support the reviews in Table 4.3-3, presenting and discussing
(for approximately one to two hours) the spacecraft and Observatory status, and participating in
any other mission discussions and splinter meetings related to the Observatory implementation
and test.  The material to be presented at each mission review will be a subset of the preceding
Spacecraft or Observatory Review material, updated as necessary.  The material to be presented
at each review will be prepared in coordination with the Government at a Peer Review(s) prior to
the Mission Review.

TABLE 4.3-3
MISSION LEVEL REVIEWS

REVIEW WHEN WHERE DAYS CDRL
Mission Definition Review ARO + 1 week GSFC 3 7V

OLI Instrument PDR March, 2008 Instrumentor 4 n/a
TIRS Instrument PDR ARO + TBD Instrumentor 4 n/a
TSIS Instrument PDR ARO + TBD Instrumentor 4 n/a

Mission PDR SC PDR + 1 month GSFC 4 7H
Confirmation Readiness Review June 15, 2008 GSFC 4 7I

MOE System Requirements Review/PDR Summer, 2008 TBD 3 n/a
Mission Confirmation Review December, 2008 GSFC 3 7J
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REVIEW WHEN WHERE DAYS CDRL
Ground System PDR ARO + TBD USGS EROS 3 n/a

Mission PDR October, 2008 GSFC 3 n/a
OLI Instrument CDR September, 2008 Instrumentor 3 n/a
TIRS Instrument CDR ARO + TBD Instrumentor 3 n/a
TSIS Instrument CDR ARO + TBD Instrumentor 3 n/a

MOE CDR Fall 2008 TBD 1 n/a
Ground System CDR ARO + TBD USGS EROS 3 n/a

Mission CDR SC CDR + 1 month GSFC 3 7K
Mission Operations Review October, 2009 GSFC 3 7L

Ground System Integration Readiness Rvw ARO + TBD GSFC 3 n/a
OLI Instrument PER November, 2009 Instrumentor 3 n/a

TIRS Instrument PER ARO + TBD Instrumentor 3 n/a
TSIS Instrument PER ARO + TBD Instrumentor 3 n/a

System Integration Review June, 2010 GSFC 3 7M
OLI Instrument PSR September, 2010 Instrumentor 3 n/a
TIRS Instrument PSR ARO + TBD Instrumentor 3 n/a
TSIS Instrument PSR ARO + TBD Instrumentor 3 n/a

Flight Operations Review February, 2011 GSFC 4 7N
Operations Readiness Review March, 2011 GSFC 4 7O

Mission Readiness Review May, 2011 GSFC 4 7P
Safety & Mission Success Review June, 2011 GSFC 3 7Q

Flight Readiness Review July, 2011 VAFB 1 7R
Launch Readiness Review July, 2011 VAFB 1 7S

Post Launch Assessment Review September, 2011 GSFC 3 7T
Critical Events Readiness Review September, 2011 GSFC 4 7U

4.3.1.6 Audits
The Contractor shall support Government audits of processes, products, rates, documentation and
data in order to provide assurance to the Government that the program is being implemented
according to all requirements and specifications.  These audits will be invoked by the
Government, performed by Government personnel and coordinated with the Contractor to ensure
minimal delay and impact on the LDCM implementation.  The Government intends to execute at
least one mission assurance compliance audit before ARO + 6 months.

4.3.1.7 Government Insight
All Contractor and subcontractor internal technical or mission assurance reviews, audits,
meetings and other activities pertinent to the execution of the DO shall be open to Government
review and attendance.  The Contractor shall provide the Government with 48 hours notification,
to facilitate Government attendance.  The Contractor may proceed with all activities at their own
risk, after Government notification, if the Government chooses not to attend.  Government
support contractors may also attend these reviews, audits, and meetings at the Government’s
discretion.
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The Contractor shall ensure that all documentation and executable LDCM-specific code required
for the NASA Software Independent Verification and Validation (IV&V) effort is made
available to NASA IV&V personnel.  Wherever possible, the Contractor shall permit electronic
access to the required information.  The Contractor shall allow NASA IV&V review and
participation before final product delivery to the Government.

All Contractor-internal documentation related to the design, build, test, and support of the
LDCM spacecraft shall be available to the Government, upon request.  The Contractor shall
make this documentation available to the on-site representations, or deliverable to the
Government in accordance with CDRL 10, Contractor Internal Data, as requested.  This
documentation does not include sensitive Contractor internal information.

4.3.2 Systems Engineering
The Contractor shall perform the necessary systems engineering required to ensure that the
Observatory and related deliverables meet all of the functional performance, interface, and
implementation requirements.  The systems engineering effort shall comprise the analyses of
technical requirements, allocation of derived system, Spacecraft, ground system interfaces, and
lower level requirements, definition and maintenance of interfaces, verification of all defined
and derived requirements, risk management, tradeoff analyses, and configuration control.  The
systems engineering effort shall be coordinated with the LDCM Project Office systems
engineering effort, and shall be ongoing through development and on-orbit activation of the
Observatory.

4.3.2.1 Requirements Analysis and Allocations
The Contractor shall conduct complete analyses of the Observatory requirements that fully
establish, define, maintain, and control allocations.  An updated index of analyses and
allocations shall be maintained by the Contractor and documented in the Observatory Level 4
Specification as described in CDRL 8.  The results of all analyses shall be made available by the
Contractor for Government review at each major program review.  The Contractor shall provide
a Configuration Item Identification List in accordance with CDRL 36

4.3.2.2 Interface Definition, Verification and Control
Using the results of the analyses and allocations of technical parameters performed in support of
the efforts described in section 4.3.2.1, the Contractor shall specify all interfaces not explicitly
defined by Government specifications.  The Contractor shall then define, document, verify, and
control these interfaces for the duration of the contract.

An Observatory Performance Verification plan shall be prepared in accordance with CDRL.50.
Models and Analysis shall be documented as described in CDRL 33 and 34.  Telemetry and
command requirements shall be documented in accordance with the CDRL 22

4.3.2.2.1  Spacecraft - Instrument Interfaces
The Contractor shall perform systems engineering and analysis in support of designing,
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documenting, and implementing all interfaces between the Spacecraft subsystems and the
Instrument(s), and Spacecraft GSE-to-Instrument GSE.  This support shall include:

1. Generating and maintaining configuration management of the Spacecraft-Instrument
interface control documents in accordance with CDRL 13A, 13B, and 13C.

2. Addressing Instrument accommodations and status as part of each Spacecraft review.

3. Identifying cognizant engineer(s) responsible for the Spacecraft interface to the
Instrument(s).

Providing technical support for interface design, documentation, and verification.

4. Performing mechanical, thermal, power, contamination, radiation shielding, jitter,
alignment, pointing, and other analyses as necessary to ensure Spacecraft to Instrument
compatibility, in accordance with CDRL 34.

5. Attend the Instrument reviews during their implementation prior to Instrument deliveries.

4.3.2.2.1.1 Reduced Thermal Math Models

Reduced Thermal Math Models (RTMMs) of the Instrument(s) will be supplied by the
Government for use in defining the Spacecraft-Instrument interfaces in accordance with the
CDRL 33.  The Contractor shall combine the Instrument RTMMs with the analytical models of
the Spacecraft to create a system level thermal model of the Observatory.  The Contractor shall
create a table of environmental backloads with the Observatory model for distribution to the
Instrument teams in order to verify that the Contractor’s independent modeling correctly reflects
the integration into the Spacecraft’s thermal environment. This process is iterative and shall be
provided to the Instrument teams one month prior to CDR, PER, and PSR

4.3.2.2.1.2 Finite Element Models

In addition, NASTRAN Finite Element Models (FEMs) of each Instrument will be supplied by
the Government for use in designing the Observatory. The Contractor shall combine the
Instrument FEMs with the Spacecraft FEM to form an integrated comprehensive Observatory
FEM for launch and on-orbit configurations, and shall provide the Observatory FEM to the
Government for coupled load analyses by the launch vehicle provider in accordance with the
CDRL 33.  After completion of the coupled loads analysis, the Government will provide the
results of the coupled loads analysis to the Contractor.  The Contractor shall provide to the
Government the Instrument-related results from the coupled loads analysis.  The Government
will then provide appropriate information to the Instrument(s) relating to launch loads.

4.3.2.2.2   Spacecraft – Ground Interface
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The Contractor shall prepare a Space Segment to LGN ICD in accordance with the CDRL 13E.
The Contractor shall work closely with Government mission engineers to ensure the system
design meets all of the specified mission requirements.

The Contractor shall prepare a Space Segment to NGN ICD in accordance with the CDRL 13G.
The Contractor shall work closely with Government mission engineers to ensure the system
design meets all of the specified mission requirements.

The Contractor shall prepare a Space Segment to SN ICD in accordance with the CDRL 13D.
The Contractor shall work closely with Government mission engineers to ensure the system
design meets all of the specified mission requirements.

The Contractor shall prepare a Space Segment to IC ICD in accordance with the CDRL 13H.
The Contractor shall work closely with Government mission engineers to ensure the system
design meets all of the specified mission requirements.

The Contractor shall prepare a Space Segment to Programmable Telemetry Processor
(PTP)/MOE ICD in accordance with the CDRL 13F.  The Contractor shall work closely with
Government mission engineers to ensure the system design meets all of the specified mission
requirements.  The ICD shall include the Observatory to PTP/MOE interface and the spacecraft
GSE to PTP/MOE interface.

The Contractor shall perform all analyses and tests required to ensure proper operational
compatibility between the Observatory and the Government-provided ground segments.  The
Contractor shall develop, maintain, and provide all technical and programmatic documentation
required to ensure successful operation of the Observatory, including the requirements outlined
in the Spacecraft User’s Manual CDRL 9 and the Flight Activation Operations Plan as described
in CDRL 25.

4.3.2.2.3   Spacecraft – Launch Vehicle Interface
The Contractor shall submit launch vehicle documentation in accordance with CDRL 14.  In
addition, the Contractor shall participate in the preparation and maintenance of the Observatory-
to-LV ICD.  The responsibility for writing and maintaining this ICD will reside with the
Government.  The Government will obtain concurrence from the Spacecraft and Launch Vehicle
contractors prior to approving the ICD.

A flight ready mechanical fit check and an electrical interface verification test of the Observatory
to the launch vehicle interface shall be performed by the Contractor prior to the final flight mate
to launch vehicle interfaces.  The mechanical fit check and electrical interface verification test
shall be performed at the Contractor’s location prior to shipment to the launch site.  The
Government (or launch services provider) shall supply a test payload attach fitting which
simulates the launch vehicle side of the interface.
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The Contractor shall provide the analytical models and shall perform all analyses and tests
required to ensure proper electrical, mechanical, thermal, and operational compatibility between
the Observatory and the Government-provided launch vehicle and its environments.  The
Government, through the launch service provider, will provide for two cycles of Coupled Loads
Analysis.  The Contractor shall develop, maintain, and provide all technical and programmatic
documentation including the Observatory Launch Site Operations and Test Plan, CDRL 16.

4.3.2.3 Design and Performance Verification Analysis
The Contractor shall perform and document all analyses of the data and information from the
design, qualification testing, acceptance testing, compatibility testing, on-orbit testing of the
Contractor’s hardware and software which are required to ensure that the program will meet its
specifications and requirements.  The Contactor shall acquire trend data to allow the evaluation
of all critical functions, and shall analyze these data to demonstrate system integrity throughout
the Spacecraft and Observatory test programs in accordance with CDRL 12.

The Contractor shall provide Anomaly Reports and Trend Analysis in accordance with CDRL
42, item k.

The Contractor shall provide Problem/Failure Reports in accordance with CDRL 30.

4.3.2.4 Safety
The Contractor shall plan and conduct an Observatory system safety program  that:

1. Identifies and controls hazards to personnel, facilities, support equipment, and flight
systems during all stages of development and integration.  The program shall also
include hazards in the flight hardware, software, associated equipment, and potential
malfunctions in instrument GSE that may affect the Spacecraft or the launch vehicle.
The Contractor shall provide a Preliminary Hazard Analysis in accordance with CDRL
41.

2. Satisfies the applicable guidelines, constraints, and requirements in AFSPCMAN 91-710
(Volumes 1 – 3, and 5-7), as tailored for LDCM by the MIWG.

3. Interfaces effectively with the contract industrial safety requirements and the
Contractor’s own existing safety program.  The Contractor shall provide a System
Safety Program Plan in accordance with CDRL 42.

The Contractor shall submit the Missile System Pre-launch Safety Package (MSPSP) in
accordance with the CDRL 49.  The Contractor shall submit Safety Noncompliance Requests in
accordance with the CDRL 30.

The Contractor shall submit the Debris Generation Analysis Report in accordance with the
CDRL 48.  The Government will dispose of the LDCM Observatory at its end of life by
controlled re-entry.



LDCM Statement of Work GSFC 427-06-01
Revision -

Effective Date: 12/07/07

22
CHECK THE LDCM CM WEBSITE AT:

https://romulus.gsfc.nasa.gov/htbin/ccr/ldcm/login.cgi
TO VERIFY THAT THIS IS THE CORRECT VERSION PRIOR TO USE.

The contractor shall provide a pre-launch LDCM Mishap Notification Plan in accordance with
the CDRL 47.

The Contractor shall provide Operations Hazard Analysis and Procedures in accordance with
CDRL 41.

The Contractor shall provide a Safety Requirements Compliance Checklist in accordance with
CDRL 49, item 1.

4.3.3 Spacecraft Implementation
The Contractor’s responsibilities for spacecraft implementation are given in the following
sections in terms of the spacecraft, flight software development, simulators, GSE, and
contamination control.

4.3.3.1 Spacecraft
The Contractor shall design, build and verify a Spacecraft that meets all of the requirements,
specifications, and interfaces in accordance with the SRD, IRDs and the ICDs.  The Contractor
shall submit a Materials and Processes List in accordance with CDRL 29.

The Contractor shall submit a Previously Qualified Hardware and Software Report in
accordance with CDRL 74.

Prior to Instrument integration, the Contractor shall conduct a successful comprehensive
performance test to demonstrate readiness for Observatory level integration.

The Contractor shall comply with all applicable sections of NPR 2810.1, Security of
Information Technology in development, integration, and testing of the Spacecraft.

The OLI instrument will not accommodate mounting any spacecraft hardware.

4.3.3.2 COMSEC
The Contractor shall comply with all applicable communication security (COMSEC)
requirements related to the development, integration, and testing of Spacecraft command
decryption and authentication capabilities, compliant with NSA/CSS Policy Manual No. 3-16
Issued 5 August, 2005.   The Contractor shall maintain a NSA-certified COMSEC account to
support the development of command decryption and authentication capabilities.

The Contractor shall implement NSA-approved Caribou decryption and authentication in
equipment and physical form.

NSA will supply the keying material for all COMSEC units, flight, GSE, and ground. Delivery
of keying material shall be contingent upon NSA approval of the LDCM Key Management Plan.
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The Contractor shall review and provide input to the LDCM Key Management Plan consistent
with CDRL 67.

The contractor shall produce all documentation required by the NSA for the design, verification,
certification, shipment, management, and flight of the COMSEC system, including the design
and verification of any secure bypass system and the flight software which controls any
COMSEC function.  This documentation shall include at a minimum the In-Process Accounting
Procedures Plan (CDRL 68), Configuration Audit (CDRL 70), Security Verification Plan (CDRL
71), Security Verification Report (CDRL 72), and the Theory of Design and Operation (CDRL
73).

The contractor shall conduct all required testing required by the NSA, both for the initial
certification and to address any issues that may arise following certification, including rework of
any relevant hardware or software.

The contractor shall maintain a list of all classified documents generated or held under this DO.
Security violations shall be reported to NASA within 48 hours.  Defense Security Service (DSS)
or other government agency findings or direction applicable to Program activities shall be
reported to NASA monthly.

Any deviations or waivers to the government security requirements or the National Security
Agency’s (NSA) requirements shall be approved by the Government.

A program security indoctrination meeting shall be conducted, with participation from
government security representatives.  A splinter meeting on the COMSEC implementation and
certification process shall be conducted.  This meeting and its splinter shall be conducted under
the aegis of the COMSEC Working Group.

4.3.3.3 Flight Software Development
The requirements for flight software development are defined in the following sections in terms
of software requirements, development, verification, and testing, software maintenance, and
software development and maintenance system.

The Contractor shall treat the software component of firmware, which consists of computer
programs and data loaded into a class of memory that cannot be dynamically modified by the
computer during processing (e.g., programmable read-only memories, programmable logic
arrays, digital signal processors, etc.), as software for the purposes of this SOW.

The Contractor shall support the Government’s Independent Verification and Validation (IV&V)
function by providing access to the flight software, and supporting flight software TIMs with the
IV&V team.. The Contractor shall review and assess all NASA IV&V findings and
recommendations, and shall forward this assessment of the findings and recommendations to the
Government, including the Contractor’s position on all recommended corrections.  The
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Contractor shall appoint a single point of contact to support the IV&V personnel, as required, for
analysis, questions, clarifications, and status meetings.

The requirements for flight software development are defined in the following sections in terms
of software requirements, development, verification, and testing, software maintenance, and
software development and maintenance system.

4.3.3.3.1 Software Requirements, Development, Verification, and Testing
The Contractor shall perform all analyses and systems engineering required to allocate
requirements from system and subsystem requirements, and identify software requirements,
develop the necessary design specifications for the Spacecraft, and test all software.  Software
requirements traceability to system and subsystem requirements shall be provided in a
traceability matrix.  The Contractor shall also describe the documentation system, source code
generation and use, and the methods of maintaining software development equipment.

Requirements, design, and code walkthroughs/inspections shall be conducted at the Contractor's
facility at the appropriate software developmental life-cycle phase to ensure the correctness of
the requirements, design, and source code.  These walkthroughs/inspections shall be open to
Government participation.  The coding, debugging, and developer testing efforts, the results of
the walk-throughs, and programmer’s notes shall be documented and available at the
Contractor's facility for Government review.

The Contractor shall provide all the resources necessary to verify and validate all the software
developed for the Spacecraft.

4.3.3.3.2 Software Maintenance
The Contractor shall maintain the flight software and documentation to ensure reliability,
maintainability and operability, along with the environments, emulators, and test software
necessary to develop, modify, and verify these systems until on-orbit acceptance of the
Spacecraft.

The Contractor shall define, with Government concurrence, the portions of flight software that
will be maintained by the FOT during on-orbit operations (e.g. table loads).  The FOT will
facilitate efficient and effective mission operations.  The Contractor shall maintain those portions
so designated.

4.3.3.3.3 Software Development and Verification Facility
The Contractor shall develop, certify, and maintain a near real-time closed loop flight Software
Development and Verification Facility (SDVF),  The Contractor shall keep the SDVF at their
facility for the duration of the contract period.  The Contractor shall develop and deliver SDVF
documentation in accordance with CDRL 60C, Simulator Requirements Document, 61C
Simulator I&T Plan, 63C Simulator User’s Guide, and 64C Training Plan and Materials.
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The Contractor shall maintain all unique non-commercial hardware (e.g. C&DH avionics flight
computers) in the SDVF for the duration of the contract.

4.3.3.4 Simulators
The use of simulators greatly reduces the risk of incompatibility between the Spacecraft and the
other LDCM elements with which it interfaces.  The requirements for the Spacecraft Interface
Simulator are defined in the following sections.

4.3.3.4.1 Spacecraft Interface Simulator
The Contractor shall provide a spacecraft interface simulator for the Spacecraft-Instrument
interface.  The Government will provide a Programmable Telemetry Processor (PTP) to interface
with the MOE.  The requirements for these two types of simulators are defined in the following
paragraphs.

4.3.3.4.1.1 Spacecraft Interface Simulator

The Contractor shall provide one Spacecraft Interface Simulator (SIS) for use at the
Instrumentor’s facility for interface verification during Instrument development.  The simulator
shall simulate bi-directional command and telemetry interfaces, including all serial, discrete,
ground, return, and power interfaces.  The connecting hardware shall be certified for use with
flight hardware via flight-quality electrical interface to the instrument.  The Simulator shall be
certified for use in a flight hardware development facility.  The Contractor shall make the SIS
available at each Instrument developer’s facility for two test events that will occur nominally 18
months and 6 months prior to Instrument deliveries.  The Contractor shall provide one week of
SIS operations support, as well as user’s documentation in accordance with CDRL 63 for each
of these tests.

The Contractor shall provide a spacecraft interface simulator which verifies the instrument
interface performance.  The spacecraft interface simulator shall:

1. Generate and route all instrument commands across the appropriate interface

2. Receive, validate, and store all instrument telemetry across the appropriate interface

3. Serve as MIL-STD-1553 bus controller

4. Have sufficient software processing to validate command and telemetry operations,
process instrument housekeeping data, and route instrument “science” data.

The SIS will be used to verify instrument and spacecraft procedures, proof-out the wiring
connectivity, validate the grounding between the systems, apply the database, and familiarize
the parties with each other’s integration and test approaches.  Spacecraft commands to be
executed by the instrument include power on, power off, safing, no-op, initial scripts, and mode
changes.  Telemetry processing shall include validation and limit checking.  The Contractor
shall provide the documentation to define the performance requirements, plan the I&T, report
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the acceptance testing results, user’s guide, and training plan and materials, in accordance with
CDRLs 60A, 61A, 62A, 63A, 64A.

4.3.3.4.1.2 GF Programmable Telemetry Processor

The Government will provide a Programmable Telemetry Processor (PTP) to interface between
the Spacecraft GSE and the MOE, to support the spacecraft command and telemetry traffic with
the MOE.  The Simulator will provide digital signaling at its interface to communicate with the
spacecraft GSE, similar to the demodulated clock and data signals between the spacecraft and the
LGN.

4.3.3.5 Ground Support Equipment
The Contractor shall provide the Ground Support Equipment (GSE) to integrate, test, and verify
the Spacecraft and Observatory.

The Government will deliver the Instrument(s) to the Observatory integration and test site.  The
Government will also provide the Instrument ground support equipment (IGSE) and software
(flight and embedded IGSE) necessary to support testing of the Instrument(s) at the Observatory
level.  The Contractor shall provide the accommodations for the Instrument electrical and
mechanical GSE and Instrument stimuli and targets, as defined in the respective Instrument
ICD.  Instrumentor equipment to be used in thermal-vacuum testing will be certified for
chamber use.

The Contractor shall provide an S-band roof-top antenna system, compatible with TDRSS, at
the Contractor’s I&T facility to support Spacecraft, Observatory, system, and operations tests.

4.3.3.6 Contamination Control
The Contractor shall assure appropriate contamination control is maintained throughout all
phases of integration and test.  The Contractor shall maintain and demonstrate the cleanliness
levels specified in the OIRD.

The Contractor shall provide an Observatory Contamination/Cleanliness Control Plan
coordinated with the Instrument contamination control requirements, in accordance with the
CDRL 28.

4.3.4 Spacecraft and Observatory Integration and Test
The Contractor shall integrate and test all Spacecraft and Instrument interface hardware and
software for performance and for Spacecraft and Instrument compatibility at the Observatory
level.  The Observatory shall be tested with calibrated and maintained GSE, and shall be
compatibility tested with the ground control system in accordance with the Mission Integration
and Test Plan.  The Instruments will not perform calibration operations as part of Observatory
I&T.

The Contractor shall prepare a Spacecraft and Observatory Integration and Test plan in
accordance with CDRL 56A.
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The Contractor shall perform an interface test to demonstrate the Observatory to ground
downlink feed meets the OIRD requirements.

The Contractor shall provide the Government digital copies of all photographs and video
recordings made during integration, testing, and close-outs, in accordance with the CDRL 6.

The Contractor shall provide support facilities for the Instrument Providers to use for flight
delivery, unpacking, lifting and handling, and bench checkout activities.  The Contractor shall
provide basic cleaning supplies and standard calibrated instrumentation (e.g. digital volt/amp
meters, oscilloscopes), as requested.  The Instrumentors will provide their own tools and test
cables.

The Contractor shall be responsible for monitoring and reporting the instrument health and
safety at all times any instrument is powered.  The Contractor shall maintain a safe environment
for the instrument, the Instrumentor personnel, and the associated GSE from the time they are
delivered to the spacecraft facility through Observatory delivery to the launch site payload
processing facility.

The Instrumentor will be responsible for all physical contact with the Instrument up to the time
the Contractor’s lifting equipment touches the Instrument lift hardware.  The Contractor shall be
responsible for all physical contact with the Instrument from the time the Contractor’s lifting
equipment touches the Instrument lift hardware (i.e. “On-Hook”), and for the Instrument
mechanical safe-keeping, until the Instrument is removed from the spacecraft or the
Observatory launches.

The Contractor shall inform the Project Office of all regular and ad-hoc I&T meetings, and
coordinate phone access to allow the Government to participate via telecon.

The Government will provide a Programmable Telemetry Processor (PTP) which will provide
the format and timing conversions required to interface the Contractor’s spacecraft GSE to the
MOE.  In all ground testing involving the MOE, the Contractor’s GSE and the Spacecraft
Simulator will interface to the GF PTP.

The Contractor shall provide facility support for the MOE/PTP and the resident FOT members,
during Observatory I&T.  The Contractor shall provide telemetry connectivity to the MOE/PTP
for FOT members to monitor I&T activities throughout spacecraft I&T.  The Contractor shall
enable the FOT to monitor and participate in a non-interference basis in Spacecraft and
Observatory testing of, for example, flight software, attitude control, command and data
handling, etc.

The Contractor shall support PTP access to the spacecraft and instrument telemetry at all time
the spacecraft is powered.
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4.3.4.1 Spacecraft and Observatory Integration
The Contractor shall plan and conduct integration of the Spacecraft and Instrument(s).  The
Contractor shall develop integrated Observatory test procedures in coordination with the
Instrument providers. The Contractor shall develop the detailed test requirements in conjunction
with the Instrument suppliers as part of interface development and documentation. After
Instrument integration, all tests shall be conducted through the Spacecraft and its associated GSE
(i.e., Spacecraft GSE to Spacecraft to Instrument(s)).  Real-time monitoring of Instrument
command and telemetry shall be made available to Instrumentor analysts supporting the
Observatory system level testing.  The Contractor shall provide all Instrument test data to
Instrumentor analysts, in mutually agreed upon format and media after completion of testing.
Except to support anomaly resolution, the Instrumentor GSE will not be connected to the
Instrument after Spacecraft integration.  The Contractor shall submit Spacecraft and Observatory
Integration and Test Procedures in accordance with CDRL 57.

The Contractor shall provide a “Quick Look” status as-needed during, and at the completion of
each test activity, to indicate whether a preliminary assessment of the test data indicates the test
is progressing successfully, and whether the Contractor recommends the test continue, or that the
test configuration can be struck and move on to the next activity.  The “Quick Look” shall
include all instrument status from the Instrument Provider relevant to the test activity.

The Contractor shall provide an automated system that logs and tracks the generation, status, and
closure of all anomalies that occur during Spacecraft and Observatory integration and test.  I&T
anomalies shall include at a minimum any failures, problems, and concerns affecting I&T (e.g.
unanticipated or unsatisfactory performance of the spacecraft, instrument(s), facilities, personnel,
GSE, procedures, materials, etc.).  The Contractor shall generate weekly reports showing the
content and status of any and all anomalies.

The contractor shall provide all relevant test data and anomaly reports to each Instrument
Provider as needed.

The contractor shall incorporate all troubleshooting, recursion testing, repair, etc. information
from any Instrumentor regarding instrument anomaly resolution in the process of closing
anomaly reports.  Testing beyond the scope of the Contractor’s approved Observatory I&T Plan
will be performed under equitable adjustments to the DO implemented prior to the testing.

4.3.4.2 Spacecraft and Observatory Test
The Contractor shall plan, manage and execute Spacecraft and Observatory interface and
performance verification, system testing, and environmental testing in accordance with the
Mission Integration and Test Plan, and in the LEVR.  The Contractor shall submit a System
Environmental Verification Plan and Matrix in accordance with CDRL 51.  The Contractor’s
integration and test program shall include, as a minimum:
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1. Electrical interface testing performed prior to integration of any assembly, component or
subsystem into the next higher assembly.  As a minimum, pin-out configuration,
impedance, and power and signal characteristics shall be verified.

2. Performance testing shall be performed as the last test activity prior to and the first test
activity after the environmental test program.  Performance testing shall verify, to the
maximum extent possible, 100% functionality of all components including redundant
systems, as applicable.  An Observatory CPT shall be run prior to the PER to establish
the baseline performance.  The pre-ship CPT shall be run following exposure to all
environments, and its results compared with the pre-test baseline.  Exceptions to this flow
shall be coordinated with, and approved by, the Government.  The Contractor shall
submit Observatory Performance and Functional Test Plans in accordance with CDRL
52.  The Contractor shall submit Observatory Performance and Functional Test
Procedures in accordance with CDRL 53.

3. Functional testing shall be performed prior to and as soon as practicable following
structural testing.  The Contractor shall submit Observatory Performance and Functional
Test Reports in accordance with CDRL 55.

4. Electromagnetic Interference and Compatibility Environmental testing, appropriate for
the Spacecraft offered, shall be performed to demonstrate self compatibility between the
Spacecraft and instrument(s).  Compatibility with the launch vehicle and launch site as
defined by the applicable specifications for each shall also be demonstrated.

5. Thermal vacuum environmental testing, appropriate for the Spacecraft offered, shall be
performed to demonstrate that all Spacecraft and Instrument components function
properly in their intended operational environment.  Performance testing shall b e
performed during thermal-vacuum testing.  Representative thermal balance and orbital
power simulation tests shall be run in this environment as well.  Thermal vacuum
environmental testing shall be the last environment in the test flow.

6. A set of environmental tests, as specified in the LDCM Environmental Verification
Requirements (LEVR), to verify Spacecraft and component performance under the
expected structural loads, vibro-acoustics limits, sine vibration limits, mechanical shock
limits (including solar array release and launch ring separation), during all phases of the
LDCM mission.

The Contractor shall ensure that at no time shall any test (functional and environmental) expose
the Instrument(s) to environments, signals, or other conditions that exceed the limits specified in
the Contractor’s Spacecraft to Instrument ICDs.

The Contractor shall support the mission readiness testing defined in paragraph 4.3.4.2.2.  The
mission readiness testing will be conducted by the Mission Operations Manager, and executed
using the MOE/PTP and the Mission Operations Center, to verify Spacecraft compatibility with
the ground system hardware and software.
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The Contractor shall provide a Mass Properties Report in accordance with CDRL 32.

The Contractor shall provide complete written justification for each analysis the Contractor
chooses to perform in lieu of test, for review and approval by the Government.

The Contractor shall provide complete written justification for each environmental test the
Contractor proposes not to perform, for review and approval by the Government.

The Contractor shall perform functional, baseline performance, electrical, electromagnetic, and
interface verification of the integrated Observatory, including RF compatibility van testing, prior
to initiating environmental testing.  The Contractor shall verify the Observatory requirements, as
documented in the SRD, using one or more methods (analysis, inspection, demonstration, or test)
as selected by the Contractor and defined in the Contractor’s Spacecraft and Observatory
Integration and Test Plan in accordance with CDRL 56A.

In addition to test plan definition, the Contractor shall generate all test procedures, test reports,
success criteria, test tools and resources to conduct the Observatory verification.  The Contractor
shall conduct any pre-test set-up as necessary and define the detailed schedule and dependencies
for the execution of the identified tests.  Observatory test requirements are detailed in the LEVR.
All devices to be powered-on at launch shall be powered-on during vibration environment
testing, and their performance continually monitored to document uninterrupted operation.

The Contractor shall perform all necessary tasks to verify Observatory function and performance
with all interfaces, including the PTP/MOE, LDCM Ground Network, Space Network, and
NASA Ground Network.  The Contractor shall verify Observatory outputs, format and contents,
directly with the interfaces or with Contractor-provided simulator(s) and GSE.  The Contractor
shall schedule and coordinate all resources required to execute the tests to complete the I&T
Plan.

The Contractor shall perform a final comprehensive performance test prior to preparation and
shipment of the Observatory to the launch site.

Spacecraft Contractor support for ground system interface compatibility and mission readiness
testing is described in the following paragraphs.

4.3.4.2.1 Ground System Interface Compatibility
The Contractor shall provide a spacecraft compatible with the ground systems as specified in the
OIRD.

The Contractor shall provide support to the Government mission engineers and participate in
communications, command, control and operational requirements trade analyses in the working
groups.
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The Contractor shall provide all necessary interfaces between the GSE and the Government-
provided network interface, for connectivity to the MOC.  This shall include all necessary system
documentation, interface control documents, databases and test efforts.

The Contractor shall support MOE/PTP interface tests for early confirmation of the data flows,
formats, and contents as specified in the OIRD.  To support these tests, the Contractor shall
provide the command and telemetry list and handbook in accordance with CDRL 22 and the
command and telemetry database compliant with the GF Data Format Control Document and in
accordance with CDRL 23.  The Government will establish and maintain the LDCM Project
Database (PDB) in an XML format, compliant with the LDCM Data Format Control Document
(DFCD), which will combine spacecraft, instrument(s), and ground system command and
telemetry databases, and other database information required to operate and maintain the
observatory and ground system in a common format.  The Contractor shall support the
Government development of the DFCD.  If the Contractor’s database is not in an XML format,
the Government will provide a translator. The Contractor shall accept and implement
Government-provided deliveries or updates of the LDCM Project Database every 3 months
beginning after integration of the spacecraft command and data handling system to the spacecraft
bus.  The Contractor shall also receive ad-hoc updates or patches as needed.  The Government
will verify any translations from MOE Contractor-provided database inputs to the LDCM Project
Database. The Contractor shall verify any translations from LDCM Project Database.

4.3.4.2.2 Mission Readiness Testing
The Mission Readiness Testing (MRT) is performed to certify the ability of the Observatory and
Ground System to operate as required to meet mission performance requirements, assessing their
performance and their interfaces in various operational environments.

The Contractor shall support the LDCM integrated test team to plan coordinate, and execute the
MRTs.  The Government will facilitate the test working group sessions in preparation for test
execution.  The Contractor shall provide detailed test procedures based on the mutually defined
test steps to accomplish the test objectives and shall coordinate with the Government for
generation of test procedures for the MRT.  The Contractor shall provide all necessary
information, including the command and telemetry database, command procedures, and expected
results from the spacecraft perspective.  The Contractor shall support test execution with
engineering support personnel in attendance at the MOC.  The Contractor will have final
approval of the spacecraft test procedures and will be capable of halting the test should the need
arise.  The Contractor shall perform any pre-test setup and check out as necessary to ensure
readiness of the MRTs.  The Contractor shall be responsible for reviewing and approving the
procedures to be executed for the MRTs.

The six MRTs are defined in the following tables.  The Contractor shall support all six test
activities.

MRT 1
Test Objectives Target Time

Frame
Brief Description
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Frame
 Evaluate space segment and

ground system integration
 Demonstrate operations structure

and functionality in a “test as you
fly” environment

 Repeat routine and periodic
mission operations under varying
conditions

 Ground segment configuration,
spacecraft acquisition, state of
health assessment, solid state
recorder management and
termination

 Stored command management

10 - 9 mos.
prior to
launch

Day In The Life – routine and
periodic operations.  MRT 1
provides the basis for subsequent
tests.  All routine and periodic
mission operations are executed
repetitively under varying
conditions.  Routine operations
are executed daily by the on-line
controllers and require no special
support.  Periodic operations are
executed by the on-line
controllers with less frequency
than routine operations and
require no special support.

MRT 1 is expected to run in one day, excluding any setup or other supporting test activities.  The
test configuration may include hard-wire or RF connection to the spacecraft.

MRT 2

Test Objectives
Target Time

Frame Brief Description

 Verify contingency plans
 Test all plans to the extent possible

with the spacecraft
 All sequences planned and known in

advance
 Ground and spacecraft contingencies

are executed
 Verify contingency responses

9 - 8 mos.
prior to
launch

Contingency operations.  MRT 2
simulates a variety of anomalous
interconnectivity behaviors.  The
FOT will detect, diagnose, and
resolve the anomalies.  Selected
ground and spacecraft
contingencies will be executed
and verified.

MRT 2 is expected to run in two days, excluding any setup or other supporting test activities.
The test configuration may include hard-wire or RF connection to the spacecraft

MRT 3

Test Objectives
Target Time

Frame
Brief Description

 Demonstrate acceptable
performance in special activities

 Flight software and special SSR
management commands

 Selected launch and early orbit and
contingency procedures

 May be performed in TVAC

8 - 7 mos.
prior to
launch

Special operations.  MRT 3
includes those activities which
require engineering support to
supplement the on-line
controllers.  All planned special
operations except maneuver will
be executed.  FOT systems
engineering provides support.
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engineering provides support.

MRT 3 is expected to run in two days, excluding any setup or other supporting test activities.
The test configuration may include hard-wire or RF connection to the spacecraft

MRT 4

Test Objectives
Target Time

Frame Brief Description

 Demonstrates the ability to
coordinate, execute and verify
maneuvers

 Maneuvers include altitude and
orbit adjusts

 Contingency procedures will be
executed.

7 - 6 mos.
prior to
launch

Maneuver operations.  MRT 4 is
the most complex operation the
FOT performs.  Simulates the
entire maneuver sequence from
planning through post analysis.
Support comes from the FOT and
systems engineering.

MRT 4 is expected to run in two days, excluding any setup or other supporting test activities.
The test configuration may include hard-wire or RF connection to the spacecraft

MRT 5

Test Objectives
Target Time

Frame Brief Description

 Demonstrates image collection,
processing and analysis

 FOT performs all routine and
periodic operations including
validation data collection,
processing, and distribution

6 – 5 mos.
prior to
launch

Instrument operations.   MRT 5
concentrates on all activities
supporting science data
collection, processing and
analysis.  The resulting data is
provided to the Science Team for
analysis.

MRT 5 is expected to run in three days, excluding any setup or other supporting test activities.
The test configuration may include hard-wire or RF connection to the spacecraft.  MRT 5 can be
run during Observatory thermal-vacuum testing.

MRT 6

Test Objectives
Target Time

Frame Brief Description

 Demonstrate long-term
autonomous operations

 Runs over one integral Operating
Period (~72 hours)

 FOT performs planned off-line
activities

 Mission planning is off-line using
MOE and CAPE

5 - 4 mos.
prior to
launch

Scheduling Period In The Life.
MRT 6 executes over the basic
ground segment cycle, including
integral stored command load
period with overlap.  The overlap
allows for the spacecraft
configuration, two transitions
between schedule periods, and
completing data collection,
processing and analysis.
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MOE and CAPE between schedule periods, and
completing data collection,
processing and analysis.

MRT 6 is expected to run in four days, excluding any setup or other supporting test activities.
The test configuration may include hard-wire or RF connection to the spacecraft.

4.3.4.3 Spacecraft, Observatory, and GSE Shipping, Handling and
Transportation
The Contractor shall be responsible for the shipment of the Observatory between the place of
manufacture and integration with Instrument(s), and the launch facility.  The Contractor shall
provide all necessary shipping and storage containers, cables, documentation, and consumables
needed for shipment.  The Contractor shall provide for the shipment of necessary GSE required
to support the Spacecraft or Observatory during each phase of test, integration, and launch
preparation, including the Instrument GSE.  The Contractor shall prepare the Observatory
Transportation and Handling Plan and Procedures in accordance with CDRL 58.  The
Government will be responsible for the planning, preparation, packing, and shipment of the
Instrument(s)’ GSE after launch.

The Contractor shall obtain any necessary shipping permits and hazardous material exemptions,
as required.  During all shipments the Contractor shall perform continuous monitoring of the
shipping and handling environment for all controlled conditions (shock, temperature, air
cleanliness, air or nitrogen purge, and humidity) while the Observatory is in the shipping
container.

The Contractor shall reassemble, as required, check out, and certify all Contractor GSE after
each shipment, verifying that they are all operating within normal specification limits before
their use with the Spacecraft/Observatory.  All hardware shall comply with the seismic safety
requirements of AFSCMAN 91-179, Vol 3, Chapter 17.

The Government will disassemble, reassemble, check out, and certify the Instrument GSE.

4.3.5 Launch and Operations
Launch and operations includes launch support, flight operations interfaces support, on-orbit
performance verification, and on-orbit engineering support, as defined in the following sections.

The Government will provide the launch vehicle and the Payload Processing Facilities near the
launch pad.

4.3.5.1 Launch Support
The Contractor shall support launch mission integration, analyses and test, and operations, in
accordance with the following paragraphs.
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4.3.5.1.1 Launch Mission Integration Support
The Contractor shall provide management and engineering support for all Observatory activities
associated with the launch vehicle and launch services.  These activities include but are not
limited to: systems integration, interface definitions, interface verification, Observatory to launch
vehicle integration, ground processing facilities and GSE integration and readiness, and launch
support effort.  The Contractor shall assure that compatible interfaces between hardware and
software are defined, coordinate launch vehicle interface requirements definitions, and support
and conduct design and safety reviews, technical interchange meetings, and working group and
ad-hoc meetings.  The Contractor shall support all activities related to the development of
interface documentation and provide concurrence that all requirements have been satisfactorily
implemented by the Government-provided launch services contractor.  The Contractor shall
provide a Launch Site Support Plan in accordance with CDRL 15.

4.3.5.1.2 Launch Analytic and Test Support
The Contractor shall provide management and engineering support for all analytic efforts
conducted by the Government-provided launch services contractor necessary for the assessment
of launch vehicle environments, interfaces, and ground processing on the Spacecraft design.
This support includes development of detailed Observatory analytic models analysis of ground
processing facility compatibility, compliance with interface safety requirements, and
compatibility with launch vehicle flight environments and flight design.  The Government will
be responsible for obtaining valid coupled loads analysis results from the launch organization.
The Contractor shall compare the results of the coupled loads analysis cycle to the design loads
used in Spacecraft structural analyses to confirm that the resulting loads are within the design
requirements as specified in the launch vehicle ICD.  In addition, the Contractor shall support all
MIWGs and tests (e.g., fit checks, shock tests), as required, to ensure that Observatory
requirements are satisfied.

4.3.5.1.3 Launch Operations
The Government, in conjunction with the Contractor, will make the final go/no-go decision for
launch.  The Contractor shall provide all required integration, safety, and engineering support to
process the Observatory through the ground processing facilities, launch facility, and the launch
vehicle.  In addition, this effort shall encompass the Contractor’s efforts necessary to support the
actual launch, post-launch orbit insertion, perform Spacecraft initialization, deployments,
spacecraft certification, support instrument initialization, and preparation for on-orbit
performance verification testing.  This activity will be under Government direction from launch
through separation of the Observatory from the launch vehicle.  The Contractor shall provide
Launch Commit Criteria in accordance with CDRL 18.

4.3.5.2 Flight Operations Interfaces and Support
The Government will provide ground systems for Observatory operations.  The Government
furnished flight operations team will be responsible for executing all on-orbit operations
procedures for the LDCM Observatory.  The Contractor shall conduct the training and initial
operations of up to 20 members of the flight operations team, and qualify their ability to operate
the Observatory, in accordance with CDRL 65.
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The Contractor shall participate in GF MOC training in support of the Contractor’s use of the
MOC and MOC systems during launch and early operations.

4.3.5.2.1 Launch Site Testing
Following shipment of the Observatory to the launch site, the Observatory will be performance
tested, prepared for flight, transported to the launch pad, and mated to the launch vehicle.  The
Observatory and launch vehicle interface will be verified based on the launch vehicle interface
documentation.

The Contractor shall support or perform all tasks necessary to integrate, test, and prepare the
Observatory for launch at the launch site.  This includes developing Observatory to launch
vehicle integration test plans, procedures, and services; check out of interfaces with the launch
vehicle and launch facilities; and mission readiness tests involving the Observatory, launch
vehicle, and ground system.  The Contractor shall support launch site check out, including post-
mate telemetry testing of the Observatory communications in the form of loop back tests with the
ground support equipment.  The Contractor shall demonstrate first motion of all deployable
spacecraft assemblies.

The Government will conduct, analyze, and evaluate pre-launch training and simulations of the
launch (through orbit insertion).  The Contractor shall support and participate in five launch and
activation simulations (two at the Contractor’s facility and three at the launch site) and three
launch rehearsals at the launch site.

4.3.5.2.2 Ground Systems and Flight Operations Team Training
The Contractor shall train the Flight Operations Team for on-orbit initialization, check out,
performance verification, and anomaly resolution.  The Contractor shall provide the
documentation and data required to provide training and logistics support necessary for the
training of flight operations personnel at the Contractor’s facility.  All training presentations shall
be video recorded and provided to the Government.  The Contractor shall provide the Operations
Procedures and Scripts in accordance with CDRL 24 and a Flight Activation Operations Plan as
described in CDRL 25.

The Contractor shall provide Observatory related parametric data sufficient to properly configure
the mission operations element flight dynamics attitude and orbit services.  Pre-launch values
provided shall be integrated into the mission operations element by the Flight Operations Team
and tested against flight dynamics data provided by the Contractor.  Post-launch revised values
for applicable parameters shall be provided by the Contractor during On-Orbit Performance
Verification.

The Contractor shall support the FOT’s production of operational procedures and scripts by
providing written operations procedures for launch, early-orbit, activation, commissioning, and
nominal operations; participating in TIMs and providing spacecraft expertise on flight
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operations.   The Contractor shall review, comment, and sign-off on all operational procedures
and the operational command and telemetry database prior to launch.

4.3.5.3 On-Orbit Performance Verification
The Contractor shall provide on-orbit performance verification in the areas of on-orbit spacecraft
checkout, and Observatory on-orbit checkout, as described in the following sections.  Spacecraft
Acceptance occurs at successful spacecraft checkout.  The on-orbit events include:

1. Launch and ascent, including fairing separation
2. Separation from the launch vehicle
3. Spacecraft initialization
4. On-orbit spacecraft checkout

a. Spacecraft checkout
b. Spacecraft Acceptance

5. Observatory checkout
a. Instrument Checkout(s)
b. Ground control and systems checkout

These activities are detailed in the following sections.

4.3.5.3.1 On-Orbit Checkout
The Contractor shall perform on-orbit checkout by supporting spacecraft checkout, anomaly
resolution and on-orbit acceptance, spacecraft database support, and trending on-orbit
parameters, in accordance with the following paragraphs.

4.3.5.3.1.1 Spacecraft Checkout

The Contractor shall support Spacecraft check out and establishing state of health following
launch and Observatory separation.  The FOT will issue all Observatory commands, with the
concurrence of the Contractor, in accordance with the Flight Activation Operations Plan, CDRL
25.  The Contractor shall monitor the Observatory telemetry, support on-orbit anomaly
investigations, and acquire historical data for trend analysis.  Checkout will nominally complete
less than 90 days after launch, unless delayed by unresolved spacecraft anomalies.

The Contractor shall provide the on-orbit check out plan in accordance with CDRL 19.  The
Contractor shall report on-orbit spacecraft performance in accordance with CDRL 20, addressing
all pertinent issues affecting mission success.

The Contractor shall assess the FOT’s readiness to assume operational control of the
Observatory, according to CDRL 65.

The Contractor shall provide system lead and subsystem engineering support at the mission
operations center on an around-the-clock basis until all Spacecraft subsystems are activated and
checked out, the Observatory is in the mission orbit with all Spacecraft subsystems performing
nominally; and 12 hours x 7 days per week coverage through Instrument activation
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(approximately 30 days); and 8 hours x 5 days per week until Observatory acceptance by the
Government (approximately 90 days).  The Contactor shall submit daily status reports through
system acceptance by the Government.  The Government will provide Instrument check out and
operations support during this time.

The Contractor shall provide an Acceptance Data Package in accordance with CDRL 17.

4.3.5.3.1.2 Anomaly Resolution and On-Orbit Acceptance

The Contractor shall resolve all out-of-specification on-orbit performance issues as assigned to
the Contractor by the LDCM Project Office.  This support shall remain effective until the end of
the check out period, or until Spacecraft acceptance by the Government, whichever occurs later.
The Contractor shall provide any support required to resolve such pre-acceptance Spacecraft
anomalies.  This includes support of periodic conference calls on the status of anomalies under
investigation.

4.3.5.3.1.3 Spacecraft Database Support

The Contractor shall support database updates by making database corrections, validating them
on the software development validation facility, and participating in the uplink transmission, up
through Government spacecraft acceptance.

4.3.5.3.1.4 Trending On-Orbit Parameters

The Contractor shall develop an on-orbit Spacecraft engineering trending approach. The
Contractor shall identify parameters to trend, including pseudo-parameters, and analyze the data
with the intent to identify anomalous performance, out-of-family performance, degradation of
components, characterize nominal aging effects, predict EOL, etc.  Comparisons shall be made
between on-orbit performance and Spacecraft-level pre-launch test data.  This approach shall be
documented in the Observatory and Operations Description Manual as described in the CDRL
12.

4.3.5.3.2 Observatory Checkout
The Contractor, in conjunction with Instrumentor support, shall support an on-orbit performance
verification program to confirm that the Observatory performance is in accordance with the
mission requirements, specifications, and interfaces.  The LDCM Instrument Operations Team(s)
will perform the necessary Instrument testing, in accordance with the following paragraphs.

4.3.5.3.2.1 Observatory On-Orbit Check Out

After the Observatory has reached the operational orbit and deployed/released all
appendages/mechanisms, the Contractor, with the support of the Government-provided Flight
Operations Team, shall support a check-out to verify the post-launch performance and state-of-
health of the Observatory.  The Government-provided Flight Operations Team will issue
Observatory commands, monitor the Observatory telemetry, support on-orbit anomaly
investigations, and acquire historical data for trend analysis.  All nominal systems shall be
verified for proper function and performance.  The check out shall be planned to complete prior
to 90 days on-orbit, but may occur later if Spacecraft anomalies are not resolved.  The Contractor
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shall provide the on-orbit check out plan to the Government in accordance with the On-Orbit
Commissioning Plan as described in CDRL 19.  The Contractor shall prepare a report that
summarizes the on-orbit performance of the Observatory compared to its required performance
for the mission after launch.  All pertinent issues affecting mission success shall be addressed.
The extent of performance explanation required depends on the seriousness of the impacts that
any problems identified may have on mission success.  The Contractor shall also provide an
assessment of the flight operations team’s readiness to assume operational control of the
Observatory.  This report summarizes the Observatory performance on-orbit after launch and
check out to determine initial mission success.  Government acceptance of the Observatory will
occur after the on-orbit check out based upon successful operation of the Observatory as
mutually defined and agreed to in the Flight Activation Operations Plan.

4.3.5.3.2.2 Observatory-Ground Control and Data Systems Interface Verification

This effort shall be performed by the Contractor, with the support of the Government-provided
Flight Operations Team, after the Observatory on-orbit performance and state-of-health have
been confirmed.  The purpose of this effort is to verify proper operations of the Observatory to
ground system interfaces and to provide the necessary calibrations.  The Contractor shall provide
support for the 16-day design reference case which the Government will execute as part of
Instrument acceptance.

4.3.6 Spacecraft and Observatory Storage
The Contractor shall prepare a Spacecraft and Observatory Storage Plan in accordance with the
CDRL 66.  This plan will be invoked by the Government in coordination with the Contractor in
the event unforeseen LDCM delays occur at the mission level.

4.3.7 Nominal Operations
The Contractor shall provide the following services in five one-year periods over the first five
years of mission operations following OAR as part of the core contract delivery order:

1. Management, systems engineering, and administrative support to engineering activities.

2. Prior to the end of the first five years of mission operations, train the Government FSW
Maintenance Team on FSW maintenance (e.g. table loads) in preparation for transition of
FSW maintenance to the Government.

3. Participate in a joint LDCM Configuration Control Board with the Government.  Assume
one telecon meeting per month of one-half day duration starting at the end of the
commissioning phase.

4. Maintain the SDVF for the duration of the contract, including all unique non-commercial
hardware (e.g. C&DH avionics flight computers).

5. Maintain the spacecraft portions of the S/OS at the MOC.
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The Contractor shall provide an Operations Transition Plan in accordance with CDRL 21.

4.3.8 Other Required Activities
This section is intentionally left blank.

4.4 Delivery Order Options
The delivery order options for future selection by the Government are defined in the following
sections.

4.4.1 OPTION-1 TSIS Accommodation
When the TSIS accommodation option is exercised by the Government, the Contractor shall
implement the design approach to accommodate TSIS as presented at the spacecraft PDR, as
revised by any post review actions.  The Contractor shall implement the mechanical and
electrical interface, support the TSIS reviews and meetings in Paragraph 4.3.1.5.3, support
Spacecraft Interface Simulator testing, and perform S/OS I&T with the TSIS Instrument
Simulator.  The Contractor shall perform all the I&T activities described in paragraphs 4.3.4.1
and 4.3.4.2 of this SOW relevant to TSIS, and submit the ICD in accordance with CDRL 13C.
When this option is exercised, the Government will extend the LRD 30 days.

This option expires two months following the Spacecraft PDR.

4.4.2 Option-2 TIRS Accommodation
When the TIRS accommodation option is exercised by the Government, the Contractor shall
implement the design approach to accommodate TIRS as presented at the spacecraft PDR, as
revised by any post review actions.  The Contractor shall implement the mechanical and
electrical interface, support the TIRS reviews and meetings in Paragraph 4.3.1.5.3, support
Spacecraft Interface Simulator testing, and perform S/OS I&T with the TIRS Instrument
Simulator.  The Contractor shall perform all the I&T activities described in paragraphs 4.3.4.1
and 4.3.4.2 of this SOW relevant to TIRS, and submit the ICD in accordance with CDRL 13B.
When this option is exercised, the Government will extend the LRD 30 days.

This option expires two months following the spacecraft PDR.

4.4.3 Option-3 Spacecraft/Observatory Simulator
The Contractor shall develop a Spacecraft/Observatory Simulator for Ground System testing,
Flight Operations Team (FOT) training, FOT procedure verification, and anomaly resolution.
The Contractor shall develop any Instrument software simulation tools and MOC interface
simulations required to verify the Spacecraft Simulator interfaces and its functionality prior to
Spacecraft Simulator delivery.  The Contractor shall provide the documentation to define the
performance requirements, plan the I&T, report the acceptance testing results, user’s guide, and
training plan and materials, in accordance with CDRLs 60B, 61B, 62B, 63B, 64B.

The Contractor shall provide a S/OS which:
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1. Emulates the spacecraft subsystem functions with a fidelity such that the operator sees no
significant difference between operating the simulator versus operating the spacecraft

2. Provides flight-like interfaces for the instrument simulators, compliant with the respective
instrument ICD

3. Interfaces with the GF Programmable Telemetry Processor (PTP) for functional
connectivity with the MOE

4. Supports (when integrated with the GF instrument simulators) Observatory-level operations,
ground systems testing, executing scenarios, simulations (including fault injection), FOT
training, mission rehearsals, and anomaly resolution

5. Hosts the LDCM flight software, or a high-fidelity emulation of the flight software

6. Operate in near real-time

7. Supports flight and ground software test and certification.

Following acceptance of the Spacecraft Simulator by the Government, the Contractor shall
integrate the GF Instrument simulators and, with the support of the Instrumentors, verify the
performance of the resulting Spacecraft/Observatory Simulator by running procedures and
scripts mutually agreed with the FOT, MOE contractor, and Instrument Provider(s).

The Contractor shall provide facilities for the Instrumentor(s) to deliver, unpack, checkout, and
operate the Instrument Simulator(s).

The Contractor shall ship the S/OS to the MOC, assemble and check out its performance as
needed, and verify the S/OS performance against the pre-ship baseline.

The Contractor shall support interfacing the S/OS with the MOE/PTP at the MOC, and maintain
the S/OS through Observatory commissioning.

The determination to exercise this option will be made at delivery order award.

4.4.4 Option-4 Three-Month Launch Delays (may invoke up to 4 times)
The Contractor shall accommodate a 90 calendar day slip in the delivery schedule for any or all
Instrument(s) as indicated in the GFE List, Attachment F, with a concurrent 90 calendar day
launch delay. This option will be invoked with at least 60 calendar days’ notice prior to the
Instrument(s) delivery dates.  The Government may exercise any 90-day launch delay in
increments from two-weeks to three-months.
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4.4.5 Option-5 Extended Operations
When exercised by the Government, the Contractor shall provide the following services in five
one-year periods over the second five years of mission operations (i.e. years 6 – 10):

1. Management, systems engineering, and administrative support to engineering support
activities

2. Prior to the end of the second five years of mission operations, train the Government FSW
Maintenance Team on FSW maintenance in preparation for transition of FSW maintenance
to the Government.

3. Participate in a joint LDCM Configuration Control Board with the Government. Assume one
telecon meeting per month of one-half day duration starting at the end of the commissioning
phase

4. Maintain the SDVF for the second five years of mission operations, including all unique non-
commercial hardware (e.g. C&DH avionics flight computers)

5. Maintain the spacecraft portions of the S/OS at the MOC.

The first determination to exercise this option will be made 90 days before the end of the first
five years on orbit. Determination for each of the subsequent options will be made 90 days
before the end of the preceding operating year.

4.4.6 Option-6 Task Support
The Contractor shall provide 4,000 hours of support related to the continued on-orbit support of
LDCM, as authorized by the Government.  Each task will be initiated by written direction from
the Government contracting officer.  The Government will coordinate with the Contractor to
define each task in detail, and establish manpower ceilings, performance schedules, and
deliverables.  For proposal costing purposes, assume a total task support pool of 4,000 hours,
extending over the first two years on-orbit.

These Government-initiated tasks include, but are not limited to:

1. Support post-Commissioning operations as required.  This support can include: supplying
technical expertise to perform analyses, to review data, or to review changes to
documentation.

2. Investigate on-orbit anomalies that affect specification-related performance parameters
and/or anomalies that threaten Observatory health and safety and provide
recommendations for resolution.  The Contractor shall acknowledge notification of the
anomaly and provide an initial action plan within 12 hours of notification by the
Government. The Government will follow up with written direction and coordinate the
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task details as soon as possible.  An action plan describes the activities intended to
support the anomaly investigation.

3. Maintain flight software and provide updates to flight software to provide capabilities
requested by the Government.  Provide technical documentation, installation procedures,
on-orbit validation procedures and back-out procedures.

4. Participate as necessary in the Decommissioning Review prior to decommissioning of the
observatory at end-of-life.

The determination to exercise this option will be made 90 days following launch.

4.4.7 Option-7 Observatory Models
Upon the Government’s exercise of this option, the Contractor shall provide twenty scale models
of the completed Observatory.  The delivery dates and scale will be mutually agreed between the
Contractor and the Government.

4.5 Acronyms and Abbreviations
All acronyms and abbreviations are described in the LDCM Acronym List and Lexicon
referenced in Attachment J, Reference Documents List.


